COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVEMLUIE
ALHAMBREA, CALIFORMIA 91803-1331

. Telephone: (626) 458-5100
GAIL FARBER, Director http:id e lacounty. gov

ADDRESS ALL CORRESPOMDEMCE TO:
P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

August 17, 2010 ADOPTED

. BOARD OF SUPERVISORS
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County of Los Angeles
383 Kenneth Hahn Hall of Administration #25  AUGUST 17, 2010
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EXECUTIVE OFFICER

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
6TH STREET OFF RAMP OVER SHORELINE DRIVE
IN THE CITY OF LONG BEACH
(SUPERVISORIAL DISTRICT 4)

(4 VOTES)

SUBJECT

This action is to approve the change in work and increased contract amount for a public works
construction contract for 6th Street Off Ramp over Shoreline Drive bridge in the City of Long Beach.

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested change in work related to variations in bid quantity, with an increase in the
contract amount of $17,920, will have no significant effect on the environment and approve the
change and increased amount for Project ID No. RDC0011151 - 6th Street Off Ramp over Shoreline
Drive, seismically strengthen an existing bridge, in the City of Long Beach, being performed by
Griffith Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board
of Supervisors (Board) for this change in a public works contract in support of the timely completion
of the project while avoiding delays and the potential for claims. The descriptions of the change,
estimated cost, and the necessary time extension are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's authorization is
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a change in work in excess of the Director's delegated limit, which is required to complete the
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of this change will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $17,920.

Funding for this change in work is included in the Fourth Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget. A detailed cost breakdown for the change,
together with the contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs

incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your Board on
November 5, 2008, to a responsible contractor with the lowest responsive bid in accordance with the
State Public Contract Code, your Board's directives, and as recommended by the Director or her
designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
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PROJECT ID NO. RDC0011151 - 6TH STREET OFF RAMP OVER SHORELINE
DRIVE (in the City of Long Beach), Supervisorial District 4, Contractor: Griffith
Company.

Project Description:

Seismic strengthening of an existing bridge.

Change in Work:

Variations in bid quantity $17,920.00

Description of Change:

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid based upon actual quantities used. The increase in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities

No additional working days will be required because of this change.

Financial Information:

This project is being administered under the Highway Bridge Program covered by
Agreement 76078 with the State of California. Under this program, Federal funds
allocated to local agencies are used to finance 88.53 percent of the eligible costs of
bridge seismic retrofit projects. The remaining 11.47 percent of the cost of the project
will be funded with State Proposition 1B Transportation Bond funds. Funding for this
change in work is included in the Fourth Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget.



Revised Contract Amount:

Original contract amount

Changes in work previously approved
by the Board

Change in work to be authorized

Revised contract amount

Percent total change to original contract amount

TKB:bc

$2,780,671.60

32,500.00
17,920.00

$2,831,091.60

1.8%





